
INTEROFFICE CORRESPONDENCE 

At this time, no IAG Milestone date has been missed. 

DATE: October 23, 1991 

I llll 

P. S. Bunge, Remediation Programs, Bldg. T1308, X7121 
h 

FROM: 
r-l 

C. B. Gee, Remediation Programs, Bldg. T130B, X5910 c$y {L  
SUBJECT: OPERABLE UNIT NO. 12 (OU 12) IAG MILESTONES AFFECTED B Y  CURRENT FY92 

BUDGET ESTIMATES - CBG-020-91 

Due to budgetary constraints, the internal schedule for OU 12 (400 Areas and 800 Areas on RFP)  
has been delayed approximately one month. This one month delay will not allow EG&G to meet two 
internal milestones for OU 12: 1) the Statement of Work (SOW) was not let out for bid by 
October 8, 1991 ; and 2) project scoping meetings scheduled with EPA  and CDH have not begun and 
will not be concluded by October 21, 1991. 
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